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I PURPOSE

This project consists of the design, development and fabrication

of 20 Telegraph Repeaters TH-38 ( )/G along with documentation as required

by the contract. The repeater must be designed to operate in two different

modes; full duplex and half duplex-full duplex. Using the converter, circuits

of differing characteristics may be interconnected and normal traffic

established.

A prime requisite of the contract is to achieve a Mean Time Between

Failure of 57, 000 hours. Fabrication of the twenty repeaters will be divided

into three phases. Two engineering test models will be fabricated and sub-

mitted to USASRDL for operational and environmental evaluation. Then

eight more engineering test models, incorporating any required changes,

will be built and put on life test along with the first two repeaters. The final

phase will consist of the fabrication of ten service test models for field

use.



F4m-f±!-st~wo engineering eest models were assembled and success-

fully tested electrically. oth. T-ot and _ rl Vibration testing

was performed, and unit resonance at approximately 35 cycles was detected.

A mechanical redesign was begun*,in zSiL. --. 4oe ..vii- th;

mechanical requirements of SCL-'40Z7.
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III PUBLICATIONS, REPORTS AND CONFERENCES

A PUBLICATIONS

There were no publications presented as a result of the program

during the fourth quarter.

B REPORTS

(1) Monthly Performance Summaries were prepared and submitted

to USAERDL.

(2) Quarterly Report #3 was submitted to USAERDL.

C CONFERENCES

(1) Messrs. John Peco, Jim Lemig, and Art Youmann visited Radiation

during the week of 4 February 1963. Project progress was reviewed, and

a discussion and review of the Test and Evaluation Plan was held. The two

engineering Test Models were examined and operationally demonstrated.

The fact that some of the tests in the Test and Evaluation Plan were redundant

was discussed, and it was tentatively agreed that it would be desirable to

avoid the redundant testing in order to eliminate unnecessary and time-consuming

testing, both at Ft. Monmouth and at Radiation.
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john Peco and Jim Lemig requested:

(1) Preliminary patching information for the operational modes required

by the test and evaluation plan (2) a preliminary parts list (3) the detailed

specifications for the keyer transistor (4) an investigation into a protective

circuit in the keyer and (5) information on the reliability of the lamp being used

as a protective device in the output circuitry. Drawings and/or written inform-

ation was supplied on Items 1 through 3, and a telecon was held with J. Peco

concerning Items 4 and 5. Items 4 and 5 will be further discussed after the

two engineering test models have been evaluated.

A second conference was held at Radiation on 7 March 1963. Mr. Ed

DeForrest represented USAERDL. and R. Squires and D. Balser represented

Radiation. The purpose of the conference was to discuss the mechanical prob-

lems of the TH-38 test models, specifically the mechanical resonance. Mr.

DeForrest inspected the unit, and also witnessed vibration testing of the unit.

He was given photographs of the unit, and returned to USAERDL to prepare an

evaluation report of the mechanical problems presented in the unit. His con-

clusions at Radiation were that the unit did not presently satisfy the vibration

specification, and that a mechanical redesign would be desirable if USAERDL

project personnel would allow the time.

(2) Several telecons were held between J. Peco of USAERDL and R.

Squires and W. Premaza of Radiation. The majority of these conferences
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were held in order to discuss problems relative to the mechanical resonance

present in the TH-38 Test Models. A later telecon between J. Futerfas

and W. Premaza established that Radiation should proceed to insure that

the resonance problem be eliminated.
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IV FACTUAL DATA

A Checkout of Engineering Test Models

The two engineering test models were checked electrically in the

following basic modes required by the specification:

(1) Polar to Neutral

(Z) Neutral to Polar

(3) Polar to Polar

(4) Neutral to Neutral

Data taken during these tests verified that the units were performing

within the specifications. Following is a tabulation of the basic mode tests

and the distortion encountered in both units.

UNIT #1 EAST CHANNEL MEASUREMENTS

Input Output Max. Distortion Max. % Distortion

P +M 10 ma To N -M 60 ma Approx. 250 microseconds 1.9%

N +M 20 ma To P +M 20 ma Approx. 300 microseconds 2. 3%

P +M 10 ma To P -M 25 ma Approx. 250 microseconds 1.9%

N +M To N -M Approx. 300 microseconds 2. 3%

20,40, 60 ma 20,40, 60 ma
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UNIT #1 WEST CHANNEL MEASUREMENTS

Input Output Max. Distortion Max. %o Distortion

P +M 10 ma To N +M 60 ma Approx. 110 microseconds 0.83%

N +M 20 ma To, P +M 20 ma Approx. 250 microseconds 1. 9%

P +M 10 ma To P -M 25 ma Approx. 250 microseconds 1.9%

N +M To N -M Approx. 250 microseconds 1.9%0

20,40, 60 ma 20,40, 60 ma

UNIT #2 EAST CHANNEL MEASUREMENTS

Inpu Output Max. Distortion Max. % Distortion

P +M 10 ma To N -M 60 ma Approx. 160 microseconds 1.2%

N +M 20 ma To P -M 25 ma Approx. 80 microseconds 0.6%

P-+M 10 ma To P -M 25 ma Approx. 40 microseconds 0. 3%

N +M To N -M Approx. 160 microseconds 1.2%

20,40, 60 ma 20,40, 60 ma

UNIT #2 WEST CHANNEL MEASUREMENTS

Input Output Max. Distortion Max. % Distortion

P +M 10 ma To N -M 60 ma Approx. 250 microseconds 1.9%

N -M 20 ma To P -M 25 ma Approx. 40 microseconds 0.3%

P +M 10 ma To P-M 25 ma Approx. 60 microseconds 0.45%

N +M To N -M Approx. 250 microseconds 1. 9%

20,40, 60 ma 20,40, 60 ma

NOTE: (1) P = Polar, N = Neutral (2) Measurements made at 100 WPM.
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The units were then tested in the following operational modes:

(1) Full Duplex - Polar to Polar

(2) Half Duplex/Full Duplex - Neutral to Polar

These tests were performed in the four-wire mode. Two-wire

testing was not necessary, since for the purposes of laboratory testing both

the four and two-wire hookups are identical electrically.

The outputs of the respective channels were used to drive 100 wpm

printers in the above modes, and test messages were recorded.

Unit #1 was then submitted to testing in the above modes at the temp-

erature extremes required. These tests were run at -45 0 C and +60 0 C. No

difficulties were encountered at the +60 0 C temperature. At -45 0 C the DC to

DC converter power supply was not starting reliably. Checks showed that

insufficient base drive was being applied due to the downward trend of the

transistor betas at this temperature. Accordingly, the base circuit sensistors

were decreased from 50 ohms to 25 ohms, effectively doubling the current

available for the transistor base. All modes of tests were then normal, and

the converter started reliably. The unit was then rechecked at +60 0 C to

insure that the increased drive was not detrimental to the circuit at the higher

temperatures and correspondingly higher betas. Operation was completely

checked and found to be normal. Line voltage variations from 103 VAC to
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125 VAC were applied to the unit at both temperature extremes with no effect

on the operation. No significant changes in the distortion measurements

were noted at either temperature extreme or either line voltage extreme.

Unit #1 was then submitted to vibration testing according to Section

4 of SCL 4067. Resonance was found in the unit at approximately 35 cycles.

The resonance was measured with accelerometers placed at strategic points

on the chassis. The main chassis was reworked in an effort to eliminate

or shift the resonance outside the undesired range. The rework, however,

resulted only in a 2 to 3 cycle shift, and did not bring the unit into specification.

The testing was then halted since it appeared that further rework of the exist-

ing chassis would probably not solve the problem.

B SYSTEM DESIGN

The major portion of this period was devoted to the assembly and

testing of the two engineering test models. Due to the failure of the unit to

meet the vibration requirements of the specification, however, a large scale

mechanical redesign effort was begun. A study was made of the unit resonance

problem, and the decision was made to repackage the unit on a more rugged

main chassis.

The decision was made to use a cast chassis with strengthening rib
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Figure I Repeater, Telegraph TH 38 ( )/G
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sections located at~ruc ial points. Also, the heavier components were lo-

cated strategically rmn time chassis, so as to take full advantage of the

strengthening memnb.ers. The original shape and dimensions of the unit

were retained, buttzhe e!ntire unit will be of heavier structure and more

rugged. All design considerations indicate that this chassis will meet the

requirements of SCIL40 67 relative to service conditions.

Work prog=ess ed on the redesign to a point where bids were received

for the pattern maki-ng amnd casting of the new chassis. The bids received

indicated that the ne w cIassis design will afford the Signal Corps a more

economical unit in t~e e-vent that a number of follow-on units are constructed.

The cost per unit of the initial units will be slightly higher, however, since

the casting approaciM entails making new drawings and the fabrication of a

casting pattern, both+0f 'vhich are fairly costly items. However, the long

range benefits of thi. s ap1proach as far as follow-on work is concerned, should

be obvious.
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V CONCLUSIONS

The electrical testing of the units, using the Test and Evaluation

Plan as a guide, indicated that the units will satisfy the electrical operating

requirements of SCL-4067. The redesign of the main chassis and the re-

packaging of the unit should insure that the unit will meet the mechanical

design specifications.
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VI PROGRAM FOR NEXT INTERVAL

The new chassis will be procured and two new engineering test

models will be assembled and tested. These units will be submitted to

USAERDL for testing to the Test and Evaluation Plan, and for environmental

testing.
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VII KEY PERSONNEL

Following is a list of key personnel and the hours expended during

the report period.

R. A. Cauble 20

R. D. Squires 179

F. A. Barry 232
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